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Clean + A revised room layout was prepared by
STAT and it looks much better than the original one.
gl handling and work flow is roved and personnel
access is voved, It agpears that new layout STAT
eliminates the need for the additional air shower which is

SW a ETaving. IFlhad provided prints to go to George,
g

STAT [ and supposedly sent them,

STAT [ ladvised that the new layout would not csuse any chan%e
in price and delivery on the clean room, | is presently STAT
working on the modules, The air conditioning will be up

STAT on the roof of the building and the ﬂsubcontractot STAT
will start the installation work shortly.

STAT

larehitect started work August 24 on his drawings. He
e gri.marily concerned with conforming to building
obtaining permits, and fire and safety proviasions,

The
will
codes,
The clean room floor is raised about 2 feet above the cone

crete building floor, The bullding floor is a 3+5/8 in.
- fthick concrete slab and the raised clean room floor will be

?)U su gorted by steel posts and girders. The processor, however,
{ 6/,,0 will be sugport:ed on a special concrete bed sincegfdoesn‘t STAT
ﬂ think the building floor will take the loading. s is a
6/ ‘//ﬁ ' very inflexible situvation and once the processor is located

iy it can't be moved without tearing up the whole floor and
e
2, Staffine, HNothing definite has been established on the
rﬁsearcﬁ staéf except ghatl |will ug;!.oub!:edly head STAT
the program. s consldering roaching
STAT whom he consilmrrw—be a very high c:‘{gbre scientist. L: g¥ﬁ¥
was one of the German Peenemmde scientists who came o

after the war. 1 expect he probabl{ has a current gecurity
clearance, Would there be any problem on this job?
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repouring concrete. It seemg to me they should at least
Erwide footings for two processors, especially if there
is the possibility of locating the SAC HTA«3A in there,
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3. Investigation Program, The first item|[:]p1ans to work
on is evaluation of vacuum capstan designs. The vacuum A
capstan on the ABDe4 drier gave & great deal of trouble and
knowledge in this area is important, It is a priority 1
item on the develogmant objectives list., 1 suggested they

parallel the exper tal work with gome theoretical and
analytical work,

A clean room is not needed for the vacuum capstan work so it
can proceed immedistely. : A ,

4, neigggzagﬁog. [ |has discovered a deionization process
that permlits them t0 reuse wash water and still get good
archival quality, .says they grocesaed 11,600 f£t,
of 80278 in an HTA/TH w one tank (90 zal) or water.

The water was recirculated throuﬁh,a deionization cank which
was about the size of an industrial oxygen bottle., The
delonization chemicals can be recharged several times without
replacement, ' :

Az I remember, | |was at one time working toward
a transportable Typeé processor which would enable them to
move into a remote area for a short~term operatiom and get
out quickl{. One of the principal stumbling blocks was the
water supply and no satigfactory answer was ever found.

Is this requirement still under consideration? If there is
interest in this, Art will prepare a proposal.
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CONTRACT INSPECTION REPORT
TO: ) ATE
29 Aug Al
ENGINEERING SECTION/CB/PD/QL INSPECTION REPORT NO. (If final, so state)
; .
ESTIMATED COMPLETION DATE
: S 30 June 65

NAME OF CONTRACTOR

TYPE OF
Film Processor Program
THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
YES D No o Funos [F ves NO  IF ANSWER IS "NO" ADVISE REC-
OMMENDAT |ON AND/OR ACTION OFf SPONSORING OFFICE, ON
1520 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
PER CENT OF WORK COMPLETED TIONAL FUNDS INVOLVED.
b‘ HAS AN INTER!M REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

DURING THE PERIOD? D YES N0 (If yes, give details on reverse side.)

[N

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PER10D? YeS D NoO
(ILf yes, indicate items, quantity, and cost on reverse side.)
HTA/5 Processor Q 25%(1
ABD/L Film Dryex
1. D OUTSTANDING 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. E EXCELLENT ) 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE. )

[4
-

RECOMMENDED ACTION

‘ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS 1S A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: :

. DOES NOT DOES NOT
ITEM REC'D ITEM REC"*
APPLY EC'D | “appLy

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS ‘ FINAL REPORT
PRODUCTION AND/OR OTHER . SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY . ,
DATE OF LAST CONTACT WITH CONTRACTOR 254K1

No contact to date - Visit planned for 1h & 15 Sept AL

anl

xcluded trom auiomahc
downgrading ond
declassification

EDITION B (When Filled In)




